COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2009

ESTIMATE SUMMARY 14:27:39

CONTID: C16878 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 16878-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 74 WORK DAYS

I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER PERCENT TIME: 72.97 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: SHE2254-075
I-225 MEDIAN CABLE BARRIER & SH 83 TPYE 7 BARRIER

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/10/2009 DATE TIME STARTED 07/26/2009
6663 COLORADO BLVD. DATE LET 05/21/2009 DATE WORK BEGAN 07/26/2009
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2009 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 07/26/2009

CURRENT PROJECT AMT: $ 1,007,118.65 PARTICIPATING $ 793,067.00 $ 250,599.90
AWARD PROJECT AMT: $ 854,374.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.75% TOTAL EARNINGS 793,067.00 250,599.90
FUNDS AVAILABLE: $ 214,051.65 STOCKPILED MATERIALS 0.00 —23,660.00
GROSS EARNINGS 793,067.00 226,939.90

TOTAL CLAIMS: $ 0.00 RETAINAGE -12,815.62 0.00
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 780,251.38 226,939.90

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 780,251.38 226,939.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 226,939.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 113.000 113.000
EACH 0.000 0.00
6.35000 113.000 717.55
0010 203-01500 BLADING 75.000 65.500
HOUR 0.000 0.00
145.00000 65.500 9,497.50
0015 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0020 207-00205 TOPSOIL 4,450.000 0.000
cY 0.000 0.00
7.00000 0.000 0.00
0025 208-00004 SILT BERM 756.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0030 208-00045  CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
650.00000 2.000 1,300.00
0035 208-00050  STORM DRAIN INLET PROTECTION 16.000 16.000
EACH 0.000 0.00
200.00000 16.000 3,200.00
0040 208-00070  STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0045 208-00206  EROSION CONTROL SUPERVISOR 20.000 13.000
DAY 0.000 0.00
210.00000 13.000 2,730.00
0050 212-00006 *SEEDING (NATIVE) 7.760 0.000
ACRE 5.800 4,901.00
845.00000 5.800 4,901.00
0055 212-00032 *SOIL CONDITIONING 7.760 0.000
ACRE 5.800 11,339.00

1,955.00000 5.800 11,339.00
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00061 *MULCH TACKIFIER 0 776.000 0.000
1B 0.000 0.00
0.70000 0.000 0.00
0065 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 37,756.000 0.000
sy 28,000.000 29,400.00
1.05000 28,000.000 29,400.00
0065 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 26,000.000
SY -26,000.000 -23,660.00
0.91000 0.000 0.00
0070 601-03000 *CONCRETE CLASS D 18.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0075 606-20010 *TENSIONED CABLE BARRIER 12,707.000 0.000
LF 12,630.000 138,930.00
11.00000 12,630.000 138,930.00
0080 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 10.000 10.000
EACH 0.000 0.00
2,860.00000 10.000 28,600.00
0085 608-01550 PLACE ASPHALT MILLINGS 5,757.000 5,757.000
sy 0.000 0.00
6.00000 5,757.000 34,542.00
0090 612-00001 *DELINEATOR (TYPE I) 47.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0095 612-00002 *DELINEATOR (TYPE IT) 2.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0100 612-00003 *DELINEATOR (TYPE III) 30.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0105 612-00022 *DELINEATOR (TYPE II) (BARRIER) 92.000 92.000
EACH 0.000 0.00
20.75000 92.000 1,909.00
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 0.660
LS 0.000 0.00
3,300.00000 0.660 2,178.00
0115 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
30,000.00000 0.500 15,000.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0125 630-00003 UNIFORMED TRAFFIC CONTROL 598.250 277.000
HOUR 321.250 18,632.50
58.00000 598.250 34,698.50
0130 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.400 1,880.00
4,700.00000 0.900 4,230.00
0135 630-00007 TRAFFIC CONTROL INSPECTION 48.000 16.000
DAY 32.000 3,680.00
115.00000 48.000 5,520.00
0140 630-00012 TRAFFIC CONTROL MANAGEMENT 53.000 21.000
DAY 32.000 19,200.00
600.00000 53.000 31,800.00
0145 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 10.000
EACH 8.000 344.00
43.00000 18.000 774.00
0150 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 14.000
EACH 11.200 705.60
63.00000 25.200 1,587.60
0155 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 5.200 572.00
110.00000 11.700 1,287.00
0160 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 48.000
SF 38.400 806.40
21.00000 86.400 1,814.40
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,640.00
5,800.00000 1.800 10,440.00
0170 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 1.300 1,300.00
1,000.00000 1.800 1,800.00
0175 630-80360 DRUM CHANNELIZING DEVICE 105.000 52.500
EACH 42.000 1,974.00
47.00000 94.500 4,441.50
0180 630-80380 TRAFFIC CONE 300.000 149.500
EACH 119.600 1,076.40
9.00000 269.100 2,421.90
0185 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.400 6,600.00
16,500.00000 0.900 14,850.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: 16878 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2002 612-00075 REFLECTOR STRIP (6 INCH) REFLECTOR STRIP 0.000 0.000
EACH 0.000 0.00
24.80000 0.000 0.00
2004 210-04020 *MODIFY INLET RIASE INLET 30" 0.000 0.000
EACH 0.000 0.00
6,900.00000 0.000 0.00
2005 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000
cy 0.000 0.00
15.21739 0.000 0.00
CAT 0200 CURRENT AMT 598,060.55 $ 222,320.90% 410,408.95
CAT NO0201 ROADWAY
0220 202-00200 REMOVAL OF SIDEWALK 4.500 4.500
sy 0.000 0.00
130.00000 4.500 585.00
0225 202-00250 *REMOVAL OF PAVEMENT MARKING 5,520.000 2,989.000
SF 0.000 0.00
1.05000 2,989.000 3,138.45
0230 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0235 601-40401 *STRUCTURAL CONCRETE STAIN 26,202.000 26,202.000
SF 0.000 0.00
1.50000 26,202.000 39,303.00
0240 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 3,931.000 3,931.000
LF 0.000 0.00
56.00000 3,931.000 220,136.00
0245 608-00000 CONCRETE SIDEWALK 4.500 4.500
SY 0.000 0.00
240.00000 4.500 1,080.00
0250 612-00022 *DELINEATOR (TYPE II) (BARRIER) 21.000 0.000
EACH 0.000 0.00
20.75000 0.000 0.00
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY
0255 614-00012 *SIGN PANEL (CLASS II) 12.500 12.500
SF 0.000 0.00
16.00000 12.500 200.00
0260 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 2.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0265 614-85001 IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
21,000.00000 2.000 42,000.00
0270 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
30,000.00000 0.500 15,000.00
0275 627-00005 *EPOXY PAVEMENT MARKING 67.000 42.000
GAL 0.000 0.00
79.00000 42.000 3,318.00
0280 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 54.000 0.000
GAL 0.000 0.00
23.00000 0.000 0.00
0285 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,314.000 1,081.000
SF 0.000 0.00
12.65000 1,081.000 13,674.65
0290 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 107.000
(TYPE III)
SF 0.000 0.00
23.25000 107.000 2,487.75
0295 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,650.000 1,272.000
SF 0.000 0.00
6.35000 1,272.000 8,077.20
0300 630-00000 FLAGGING 240.000 174.500
HOUR 64.500 1,419.00
22.00000 239.000 5,258.00
0305 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
115.00000 0.000 0.00
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PCN: 16878-BID ESTIMATE RUN 11/10/2009
PROJECT: SHE2254-075 ESTIMATE NO: 0004 14:27:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY

0310 630-00012 TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 0.000 0.00
600.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.800 3,200.00
4,000.00000 1.800 7,200.00
CAT 0201 CURRENT AMT $ 388,458.10 $ 4,619.00$ 362,058.05

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM

0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0325 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
CAT 0400 CURRENT AMT $ 20,600.00 $ 0.00$ 20,600.00

PROJECT TOTAL CURRENT AMT $ 1,007,118.65 $ 226,939.90 % 793,067.00



